ﬂ Monroe County D. O. T. Project Llstmg

Done

Construction

‘ 1 H Atlantic Avenue | ‘ ‘ East of Culver Road ‘ ‘ City of Rochester ‘ ‘ ‘ ‘Highway Oper ‘ ‘ 9/12/2005 ‘ 45

‘ 5101 HConstruction ‘ ‘ North Winton Road ‘ ‘ONE WAY westbound btw. Winton Ave. & Culver Rd. ‘ ‘ ‘ ‘ 12/1/2006 ‘

‘ John Standinger - City Project Manger ‘ ‘ Charles DiSalvo ‘ ‘ 5857537721 ‘

‘ 2 H Ayrault Road ‘ ‘ Intersection of Turk Hill Road ‘ ‘ Perinton ‘ ‘ Pavement ‘ ‘Highway Oper ‘ ‘ 7/10/2006 ‘ 0

‘ doo41 HConstruction ‘ ‘ & Fairport High School ‘ ‘ ‘ ‘ Mill & Resurface ‘ ‘ 7/28/2006 ‘

‘ HDon Huss ‘ ‘ 5857537732 ‘

‘ 3 H Ayrault Road ‘ ‘ Lyndon Road ‘ ‘ Perinton ‘ ‘ Pavement ‘ ‘Highway Oper ‘ ‘ 8/1/2006 ‘ 0

‘ D0039 HConstruction ‘ ‘ Aldrich Road ‘ ‘ ‘ ‘ Surface Treat ‘ ‘ 8/31/2006 ‘

‘ HDon Huss ‘ ‘ 5857537732 ‘

‘ 4 H Bangs Road ‘ ‘ Gilman Road ‘ ‘ Riga ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ ‘

‘TOOlOQ HConstruction ‘ ‘ Dewey Road ‘ ‘ ‘ ‘ Surface Treat ‘ ‘ ‘

‘ HTony Halaris ‘ ‘ 5857537738 ‘

‘ 5 H Beadle Road ‘ ‘ Route 19 ‘ ‘ Sweden ‘ ‘ Pavement ‘ Highway Engr ‘ ‘ ‘ 0

‘JOOO86 HConstruction ‘ ‘ Sweden/Ogden Town Line ‘ ‘ ‘ ‘ Spot Repair, True & Level, Surface Treat ‘ ‘ ‘

‘ H.John Maume ‘ ‘ 5857537734 ‘

‘ 6 H Boughton Hill Road waterproofing ‘ ‘ Quaker Meeting House Road ‘ ‘ Mendon ‘ ‘ Repair and waterproof the culvert ‘ ‘Bridge ‘ ‘ ‘

‘PBOBOl ‘ ‘Construction ‘ ‘ Amann Road ‘ ‘Off site detour ‘ ‘ ‘ ‘ ‘

‘Local traffic only Hpam Bardotz ‘ ‘ 5857537743 ‘

‘ 7 H Bridgeman Road ‘ ‘ Malloch Road ‘ ‘ Riga ‘ ‘ Pavement ‘ Highway Engr ‘ ‘ ‘

‘T00136 HConstruction ‘ ‘ Rte 36 ‘ ‘ ‘ ‘ Surface Treat ‘ ‘ ‘

‘ HTony Halaris ‘ ‘ 5857537738 ‘
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‘ 8 H Britton Road ‘ ‘ Mt. Read Blvd. ‘ ‘ Greece ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ ‘ 10

‘J00167 HConstruction ‘ ‘ City Line ‘ ‘ ‘ ‘ Crack Fill, Spot Repair, Micropave ‘ ‘ ‘

‘crackfill completed , scope changed to microave ‘ ‘ John Maume ‘ ‘ 5857537734 ‘

‘ 9 H Brooks Road ‘ ‘ East River Road ‘ ‘ Henrietta ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ 5/3/2006 ‘ 45

‘T00038 HConstruction ‘ ‘ Route 15 ‘ Road Closure scheduled July 10 - July 14 for Rail Road ‘ Cold In place Recycle, Pave ‘ ‘ 7/21/2006 ‘

crossing improvements.

‘Cold In Place Recycle completed. Final Paving scheduled for week of July 24th ‘ ‘ Tony Halaris ‘ ‘ 5857537738 ‘

10 Bull Saw Mill Road @ Mendon Center ‘ Bull Saw Mill Road ‘ ‘ Mendon ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ ‘ 0
Road

‘TOOOlB HConstruction ‘ ‘ Mendon Center Road ‘ ‘ ‘ ‘ Intersection Realignment ‘ ‘ ‘

‘ HTony Halaris ‘ ‘ 5857537738 ‘

‘ 11 H Cheese Factory Road ‘ ‘ Rte 65 ‘ ‘ Mendon ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ ‘

‘TOOOSB HConstruction ‘ ‘ Chamberlin Road ‘ ‘ ‘ ‘ Cold in place Recycle, Pave ‘ ‘ ‘

‘Cold In Place Recycle scheduled to commence week of June 12 ‘ ‘ Tony Halaris ‘ ‘ 5857537738 ‘

‘ 12 H Clinton Avenue ‘ ‘ Elmwood Avenue ‘ ‘ Brighton ‘ ‘ Pavement ‘ ‘Highway Oper ‘ ‘ 5/16/2006 ‘ 100

‘ 127 HConstruction ‘ ‘ City Line ‘ ‘Two way traffic maintain with flagger ‘ ‘ Micro Pave ‘ ‘ 5/31/2006 ‘

‘Pavement repair completed 5/17/06. Crack Fill started 5/17/06 completed 5/19/06. Micro Pave started 5/18/06 completed 5/24/06.Stripping completed5/29/06. ‘ ‘ Don Huss ‘ ‘ 5857537732 ‘

‘ 13 H Colby Street ‘ ‘ Washington Street ‘ ‘ Ogden ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ ‘ 0

‘JOOOZZ HConstruction ‘ ‘ Union Street ‘ ‘ ‘ ‘ Drainage, Spot Repair, Pave Top ‘ ‘ ‘

‘ HJohn Maume ‘ ‘ 5857537734 ‘

‘ 14 H Dean Road ‘ ‘ Ridge Road ‘ ‘ Parma ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ ‘ 0

‘J00169 HConstruction ‘ ‘ Peck Road ‘ ‘ ‘ ‘ Surface Treat ‘ ‘ ‘

‘ HJohn Maume ‘ ‘ 5857537734 ‘
15 Dewey Avenue Culvert over Slater ‘ Culvert over Slater Creek ‘ ‘ Greece ‘ ‘ Culvert - SIN 05-132-283 ‘ ‘Bridge ‘ ‘ ‘ 0

Creek
‘ 12704 HConstruction ‘ ‘ Just North of Latta Road ‘ ‘Two way traffic will be maintained. ‘ ‘ Replace existing culvert ‘ ‘ ‘
‘Project is in advertising stage, with bid opening on 4.6.06. Crane Hogan low bidder. Award set for 6.14.06. Lakelands Concrete low on precast. ‘ ‘ 5857537733

‘ ‘ Brent Penwarden

Construction
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‘ 16 H East Street ‘ ‘ Thornell Road ‘ ‘ Pittsford ‘ ‘ Pavement ‘ ‘Highway Oper ‘ ‘ 8/1/2006 ‘ 0
‘D00146 HConstruction ‘ ‘ Route 96 ‘ ‘ ‘ ‘ Surface Treat ‘ ‘ 8/31/2006 ‘
‘ HDon Huss ‘ ‘ 5857537732 ‘
‘ 17 H Elmgrove Road ‘ ‘ Lyell Road ‘ ‘ Gates ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ ‘
‘T00104 HConstruction ‘ ‘ Spencerport Road ‘ ‘ ‘ ‘ Mill & Resurface ‘ ‘ ‘
‘Milling scheduled to commence week of July 31 ‘ ‘ Tony Halaris ‘ ‘ 5857537738 ‘
‘ 18 H Elmwood Avenue ‘ ‘ Hollywood Avenue ‘ ‘ Brighton ‘ ‘ ‘ ‘Highway Engr ‘ ‘ 10/1/2005 ‘ 7
‘ 11970 HConstruction ‘ ‘ Clover Street ‘ ‘One way detour placed 4.3.06. ‘ ‘ ‘ ‘ 11/1/2006 ‘
‘Contractor started up in March 06 with sanitary and water utility work. Once that work is done, boxout will proceed from Clover St. working west. ‘ ‘ Brent Penwarden ‘ ‘ 5857537733 ‘
‘ 19 H Fetzner Road ‘ ‘ Maiden Lane ‘ ‘ Greece ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ 5/18/2006 ‘ 100
‘J00147 HConstruction ‘ ‘ English Road ‘ ‘ ‘ ‘ Micro Pave ‘ ‘ ‘
‘ HJohn Maume ‘ ‘ 5857537734 ‘
‘ 20 H Flynn Road ‘ ‘ Latta Road ‘ ‘ Greece ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ 5/4/2006 ‘ 100
‘JOOOOZ HConstruction ‘ ‘ Frisbee Hill Road ‘ ‘ ‘ ‘ Micro Pave ‘ ‘ 5/9/2006 ‘
‘ HJohn Maume ‘ ‘ 5857537734 ‘
‘ 21 H George Street ‘ ‘ Spring Street ‘ ‘ Wheatland ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ ‘
‘TOOO49 HConstruction ‘ ‘ Route 36 ‘ ‘ ‘ ‘ Mill & Resurface ‘ ‘ ‘
‘ HTony Halaris ‘ ‘ 5857537738 ‘
‘ 22 H Gillett Road ‘ ‘ Lyell Road ‘ ‘ Ogden ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ 4/28/2006 ‘ 100
‘J00156 HConstruction ‘ ‘ Sheldon Road ‘ ‘ ‘ ‘ Heat & Scarify, Nova Chip ‘ ‘ ‘
‘ HJohn Maume ‘ ‘ 5857537734 ‘
‘ 23 H Gilman Road ‘ ‘ Bangs Road ‘ ‘ Riga ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ ‘
‘T00138 HConstruction ‘ ‘ Rte 36 ‘ ‘ ‘ ‘ Surface Treat ‘ ‘ ‘
‘ HTony Halaris ‘ ‘ 5857537738 ‘
‘ 24 H Greenleaf Road ‘ ‘ Latta Road ‘ ‘ Greece ‘ ‘ Pavement ‘ Highway Engr ‘ ‘ ‘ 0
‘J00166 HConstruction ‘ ‘ Beach Avenue ‘ ‘ ‘ ‘ Spot Repair, True & Level, Surface Treat ‘ ‘ ‘

“ 5857537

HJohn Maume

734 ‘
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‘ 25 H Hamlin Center Road ‘ ‘ Route 18 ‘ ‘ Hamlin ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ ‘ 0
‘J00014 HConstruction ‘ ‘ Sweden Walker Road ‘ ‘ ‘ ‘ True & Level, Crack Fill, Surface Treat ‘ ‘ ‘

‘ HJohn Maume ‘ ‘ 5857537734 ‘
‘ 26 H Holt Road Culvert Replacement ‘ ‘ Over Mill Creek Tributary ‘ ‘ Webster ‘ ‘ Culvert-S.I.N. 18-010-085 ‘ ‘Bridge ‘ ‘ 1/12/2005 ‘

‘ 13923 HConstruction ‘ Between Orchard Street and Klem Holt Road will be closed to through traffic. Project detour: ‘ Replace culvert SIN ‘ ‘ 6/14/2006 ‘

Road Klem Rd, Phillips Rd , NYS Rt 104

‘Project is in the Award phase. Construction is expected to begin mid-July 2006 ‘ ‘ Karen Cox ‘ ‘ 5857537742 ‘
‘ 27 H Honeoye Falls Road No. 6 ‘ ‘ Route 15 ‘ ‘ Rush ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ ‘

‘TOOOGQ HConstruction ‘ ‘ Works Road ‘ ‘ ‘ ‘ Pave ‘ ‘ ‘

‘ HTony Halaris ‘ ‘ 5857537738 ‘
‘ 28 H Hudson Avenue ‘ ‘ City Line ‘ ‘ Irondequoit ‘ ‘ Pavement ‘ ‘Highway Oper ‘ ‘ 6/19/2006 ‘ 0
‘DOOOSO HConstruction ‘ ‘ Brookview Drive ‘ ‘ ‘ ‘ Micro Pave ‘ ‘ 8/31/2006 ‘

‘ HDon Huss ‘ ‘ 5857537732 ‘
‘ 29 H Huffer Road waterproof ‘ ‘ Hamlin Parma TL Road ‘ ‘ Parma ‘ ‘ Repair and waterproof the culvert ‘ ‘Bridge ‘ ‘ ‘
‘PBOSOS ‘ ‘Construction ‘ ‘ North Avenue ‘ ‘Off site detour ‘ ‘ ‘ ‘ ‘

‘Road will be open to local traffic only. ‘ ‘ Paul Bardotz ‘ ‘ 5857537743 ‘
‘ 30 H Kirk Road ‘ ‘ Latta Road ‘ ‘ Greece ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ 5/9/2006 ‘ 100
‘J00134 HConstruction ‘ ‘ Newcomb Road ‘ ‘ ‘ ‘ Micro Pave ‘ ‘ 5/10/2006 ‘

‘ HJohn Maume ‘ ‘ 5857537734 ‘
‘ 31 H Lake Road ‘ ‘ Route 250 ‘ ‘ Webster ‘ ‘ Pavement ‘ ‘Highway Oper ‘ ‘ ‘ 0
‘DOOOBl HConstruction ‘ ‘ County Line ‘ ‘ ‘ ‘ Recycle & Pave ‘ ‘ ‘

‘ HDon Huss ‘ ‘ 5857537732 ‘
‘ 32 H Lawton Road ‘ ‘ Route 19 ‘ ‘ Clarkson ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ ‘ 0
‘J00118 HConstruction ‘ ‘ Route 260 ‘ ‘ ‘ ‘ True & Level, Crack Fill, Surface Treat ‘ ‘ ‘

‘ HJohn Maume ‘ ‘ 5857537734 ‘
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‘ 33 H Lowden Point Road Frisbee Hill Road ‘ ‘ Greece ‘ ‘ Pavement ‘ ‘Highway Engr ‘ 5/24/2006 ‘ 60

‘J00107 HConstruction ‘ ‘ Edgemere Drive ‘ ‘ ‘ ‘ Type 1 Recycle, Surface Treat ‘ ‘ ‘

‘cold in place recycling complete, schedule surface treat for late july ‘ ‘ John Maume ‘ ‘ 5857537734 ‘

‘ 34 H Manitou Road ‘ ‘ Buffalo Road ‘ ‘ Gates ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ 5/3/2006 ‘ 100

‘TOOOBQ HConstruction ‘ ‘ Shepard Road ‘ ‘ ‘ ‘ Micro Pave ‘ ‘ 5/17/2006 ‘

‘Project Complete ‘ ‘ Tony Halaris ‘ ‘ 5857537738 ‘

‘ 35 H Morgan Road ‘ ‘ Chili Riga Town Line Road ‘ ‘ Chili ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ ‘ 5

‘T00102 HConstruction ‘ ‘ Route 383 ‘ ‘ ‘ ‘ Surface Treat ‘ ‘ ‘

‘Crackseal complete, scheduling surface treatment. ‘ ‘ Tony Halaris ‘ ‘ 5857537738 ‘

‘ 36 H Moul Road ‘ ‘ Hamlin / Parma Town Line Road ‘ ‘ Parma ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ 5/20/2006 ‘ 70

‘JOOOQl HConstruction ‘ ‘ Payne Beach Road ‘ ‘ ‘ ‘ Type 1 Recycle, Surface Treat ‘ ‘ ‘

‘cold in place recycling completed, awaiting surface treat ‘ ‘ John Maume ‘ ‘ 5857537734 ‘

‘ 37 H Mt. Read Blvd. ‘ ‘ Stone Road ‘ ‘ Greece ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ 0

‘J00153 HConstruction ‘ ‘ Maiden Lane ‘ ‘ ‘ ‘ Mill & Pave ‘ ‘ ‘

‘scheduled for August ‘ ‘ John Maume ‘ ‘ 5857537734 ‘

‘ 38 H Mumford Road ‘ ‘ North Road ‘ ‘ Wheatland ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ ‘

‘TOOlOS HConstruction ‘ ‘ Baker Road ‘ ‘ ‘ ‘ T&L ‘ ‘ ‘

‘Scheduled to commence work week of June 19. ‘ ‘ Tony Halaris ‘ ‘ 5857537738 ‘

‘ 39 H North Ave ‘ ‘ Ridge Road ‘ ‘ Greece ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ ‘ 0

‘J00130 HConstruction ‘ ‘ Maiden Lane ‘ ‘ ‘ ‘ True & Level ‘ ‘ ‘

‘ HJohn Maume ‘ ‘ 5857537734 ‘
40 North Greece Road Bridge ‘ Over Northrup Creek ‘ ‘ Greece ‘ ‘ BIN 3317510 ‘ ‘Bridge ‘ ‘ ‘ 0

Replacement
‘ 13390 HConstruction ‘ ‘ Between Latta Road and Post Ave. ‘ ‘ ‘ ‘ Replace Bridge; BIN 3317510 2006 ‘ ‘ ‘

‘ ‘ ‘ Alex Avdenko 5857537741 ‘
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‘ 41 H Ogden Parma Town Line Road ‘ ‘ Trimmer Road ‘ ‘ Ogden ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ ‘ 0
‘JOOOZS HConstruction ‘ ‘ Route 259 ‘ ‘ ‘ ‘ True & Level ‘ ‘ ‘
‘ HJohn Maume ‘ ‘ 5857537734
‘ 42 H Ogden Sweden T.L. Road ‘ ‘ Beadle Road ‘ ‘ Ogden ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ ‘ 0
‘J00172 HConstruction ‘ ‘ Chambers Road ‘ ‘ ‘ ‘ Surface Treat ‘ ‘ ‘
‘ HJohn Maume ‘ ‘ 5857537734
‘ 43 H Palmer Road ‘ ‘ Baker Road ‘ ‘ Riga ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ ‘
‘T00112 HConstruction ‘ ‘ Rte 33A ‘ ‘ ‘ ‘ T&L ‘ ‘ ‘
‘Scheduled to commence work week of June 19. ‘ ‘ Tony Halaris ‘ ‘ 5857537738
‘ 44 H Parma Center Road ‘ ‘ Clarkson / Parma Town Line Road ‘ ‘ Parma ‘ ‘ Pavement ‘ Highway Engr ‘ ‘ ‘ 0
‘JOOOQZ HConstruction ‘ ‘ Route 259 ‘ ‘ ‘ ‘ Spot Repair, True & Level, Surface Treat ‘ ‘ ‘
‘ HJohn Maume ‘ ‘ 5857537734
‘ 45 H Penfield Road ‘ ‘ Penfield / Brighton Town Line ‘ ‘ Penfield ‘ ‘ Pavement ‘ ‘Highway Oper ‘ ‘ 6/12/2006 ‘ 0
‘ D0035 HConstruction ‘ ‘ Panorama Trail ‘ ‘Two way traffic maintain with flagger ‘ ‘ Micro Pave ‘ ‘ 8/31/2006 ‘
‘Night Paving H Don Huss ‘ ‘ 5857537732
‘ 46 H Penfield Road ‘ ‘ Route 96 ‘ ‘ Brighton ‘ ‘ Pavement ‘ ‘Highway Oper ‘ ‘ 6/12/2006 ‘ 0
‘D00134 HConstruction ‘ ‘ Brighton / Penfield Town Line ‘ ‘Two way traffic maintain with flagger ‘ ‘ Micro Pave ‘ ‘ 8/31/2006 ‘
‘Night Paving H Don Huss ‘ ‘ 5857537732
‘ 47 H Pinnacle Road ‘ ‘ Route 1-90 ‘ ‘ Henrietta ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ ‘
‘T00024 HConstruction ‘ ‘ Red Lion Road South Entrance ‘ ‘ ‘ ‘ Spot repair, Micropave ‘ ‘ ‘
‘ ‘ ‘Tony Halaris ‘ ‘ 5857537738
‘ 48 H Plank Road ‘ ‘ Jackson Road ‘ ‘ Penfield ‘ ‘ Pavement ‘ ‘Highway Oper ‘ ‘ 5/29/2006 ‘ 25
‘ 301 HConstruction ‘ ‘ Route 250 ‘ ‘Two way traffic maintain with flagger ‘ ‘ Pave ‘ ‘ 6/30/2006 ‘
‘Started ditch cleaning & brush removal. Paving schedule 6/19/06. ‘ ‘ Don Huss ‘ ‘ 5857537732
‘ 49 H Plank Road ‘ ‘ Creek Street ‘ ‘ Penfield ‘ ‘ Pavement ‘ ‘Highway Oper ‘ ‘ ‘
‘ 164 HConstruction ‘ ‘ Five Mile Line Road ‘ ‘ ‘ ‘ Pave ‘ ‘ ‘

“ 5857537732

‘ ‘ ‘ Don Huss
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‘ 50 H Plank Road Culvert Replacement #3 ‘ ‘ Over Fourmile Creek Tributary ‘ ‘ Penfield ‘ SIN 12-011-481 ‘ CAP Bridge ‘ ‘ 716/2004 ‘ 95

‘ 1207C HConstruction ‘ ‘ Between Route 250 and Harris Road‘ ‘road opened to two way traffic ‘ ‘ Replace Culvert; SIN 12-011-481 2004 ‘ ‘ 9/30/2004 ‘

Precast culvert and some ditch piping have been completed. ACOE Individual Permit Public Notification deadline is 9-15-05. Potential construction re-start in late ‘ Karen Cox ‘ ‘ 5857537742 ‘
September

‘ 51 H Pond Road ‘ ‘ Mendon Center Road ‘ ‘ Mendon ‘ ‘ Culvert Replacement ‘ ‘Highway Engr ‘ ‘ ‘

‘T00171 HConstruction ‘ ‘ West Bloomfield Road ‘ ‘ ‘ ‘ 1300" West of West Bloomfield Road ‘ ‘ ‘

‘ HTony Halaris ‘ ‘ 5857537738 ‘
‘ 52 H Reed Road ‘ ‘ County Line ‘ ‘ Sweden ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ ‘ 0
‘J00170 HConstruction ‘ ‘ McIntosh Road ‘ ‘ ‘ ‘ Surface Treat ‘ ‘ ‘

‘ HJohn Maume ‘ ‘ 5857537734 ‘
‘ 53 H Ridgeway Avenue ‘ ‘ Elmgrove Road ‘ ‘ Greece ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ 5/10/2006 ‘ 100
‘J00148 HConstruction ‘ ‘ Long Pond Road ‘ ‘ ‘ ‘ Micro Pave ‘ ‘ ‘

‘ HJohn Maume ‘ ‘ 5857537734 ‘
‘ 54 H Salt Road ‘ ‘ 0.27 Miles North Of Penfield Rd. ‘ ‘ Penfield ‘ ‘ Junction Chamber ‘ ‘Highway Oper ‘ ‘ ‘ 0

‘ doo43 HConstruction ‘ ‘ ‘ ‘ ‘ ‘ New ‘ ‘ ‘

‘ HDon Huss ‘ ‘ 5857537732 ‘
‘ 55 H South Road ‘ ‘ Bowerman Road ‘ ‘ Wheatland ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ ‘ 60
‘TOOOQO HConstruction ‘ ‘ River Road ‘ ‘ ‘ ‘ Cold in place recycle , Surface Treat ‘ ‘ ‘

‘Cold In Place Recycle completed. Surface treat scheduled for July. ‘ ‘ Tony Halaris ‘ ‘ 5857537738 ‘
‘ 56 H St. Paul Boulevard ‘ ‘ Thomas Avenue ‘ ‘ Irondequoit ‘ ‘ Pavement ‘ ‘Highway Oper ‘ ‘ 6/19/2006 ‘ 0

‘ D0032 HConstruction ‘ ‘ Bus Loop ‘ ‘ ‘ ‘ Micro Pave ‘ ‘ 8/31/2006 ‘

‘ HDon Huss ‘ ‘ 5857537732 ‘
‘ 57 H Stottle Road ‘ ‘ Route 386 ‘ ‘ Chili ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ ‘ 5
‘TOOOQQ HConstruction ‘ ‘ Chili Avenue ‘ ‘ ‘ ‘ Surface Treat ‘ ‘ ‘
‘Crackseal complete, scheduling surface treatment. ‘ ‘ Tony Halaris ‘ ‘ 5857537738 ‘
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‘ 58 H Swamp Road ‘ ‘ Bridge over Salmon Creek ‘ ‘ Sweden ‘ ‘ Bridge-BIN 3317320 ‘ ‘Bridge ‘ ‘ 7/18/2005 ‘ 100
‘ 12820 HConstruction ‘ Between Salmon Creek Road and Road will be closed to through traffic during construction. || Replace Bridge ‘ ‘11/15/2005‘
Sweden Walker Road Proposed detour: Sweden Walker Road-Colby Street-
Salmon Creek Road
Road closed to traffic on July 18, 2005. Existing structure has been removed. Precast arch structure has been installed. Paving guiderail, and fine grading remain to be ‘ Alex Avdenko ‘ ‘ 5857537741 ‘
done. Road opened to traffic @ 8am on September 23. Semi final walk thru held on October 13, 2005.
‘ 59 H Titus Avenue ‘ ‘ Hudson Avenue ‘ ‘ Irondequoit ‘ ‘ Pavement ‘ ‘Highway Oper ‘ ‘ 6/19/2006 ‘ 0
‘D00137 HConstruction ‘ ‘ Kings Highway ‘ ‘ ‘ ‘ Micro Pave ‘ ‘ 8/31/2006 ‘
‘ HDon Huss ‘ ‘ 5857537732 ‘
‘ 60 H Tobey Road ‘ ‘ Mendon Center Road ‘ ‘ Pittsford ‘ ‘ Pavement ‘ ‘Highway Oper ‘ ‘ 5/9/2006 ‘ 75
‘D00148 HConstruction ‘ ‘ Route 65 ‘ ‘Two way traffic maintain with flagger ‘ ‘ Recycle & Pave /Surface Treat ‘ ‘ 8/31/2006 ‘
Cold inplace completed May 9 from Tobey Woods to Stone Road . Paving completed 5/25/06.Stripping completed 5/29/06 between Tobey Wood and Stone Road. ‘ Don Huss ‘ ‘ 5857537732 ‘
Starting Driveway & Lawn adjustments.
‘ 61 H Union Street ‘ ‘ Rte 383 ‘ ‘ Wheatland ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ ‘
‘T00152 HConstruction ‘ ‘ North Road ‘ ‘ ‘ ‘ Surface Treat ‘ ‘ ‘
‘ HTony Halaris ‘ ‘ 5857537738 ‘
‘ 62 H W. Ridge Road (City) ‘ ‘ Hanford Landing ‘ ‘ City of Rochester ‘ ‘ Reconstruct W. Ridge Rd. near Lake ‘ Traffic Signal 9/1/2004 80
Engineering

‘ 99047 HConstruction ‘ ‘ Veterans Bridge ‘ ‘Reduced lanes, occasional weekend/night road closures ‘ ‘ ‘ ‘ 9/1/2006 ‘
‘Working on W. Ridge Rd. and Ridgeway Ave. in the vicinity of the Lake/Ridge/Ridgeway triangle. ‘ ‘ Jim Pond ‘ ‘ 5857537755 ‘
‘ 63 H West Sweden Road ‘ ‘ Reed Road ‘ ‘ Sweden ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ ‘ 0
‘J00171 HConstruction ‘ ‘ Fourth Section Road ‘ ‘ ‘ ‘ Crack Fill, Surface Treat ‘ ‘ ‘

HJohn Maume ‘ ‘ 5857537734 ‘
‘ 64 H Westfall Road ‘ ‘ Winton Road ‘ ‘ Brighton ‘ ‘ Pavement ‘ ‘Highway Oper ‘ ‘ 5/11/2006 ‘ 100
‘ D0021 HConstruction ‘ ‘ Route 31 ‘ ‘Two way traffic maintain with flagger ‘ ‘ Micro Pave ‘ ‘ 5/22/2006 ‘
‘Micro Pave completed 5/18/06. Striping completed 5/22/06. ‘ ‘ Don Huss ‘ ‘ 5857537732 ‘
‘ 65 H Wheatland Center Road ‘ ‘ Rte. 383 ‘ ‘ Wheatland ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ ‘
‘T00169 HConstruction ‘ ‘ North Road ‘ ‘ ‘ ‘ Surface Treat ‘ ‘ ‘

“ 5857537

‘ ‘ Tony Halaris

738 ‘
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‘ 66 H White Road ‘ ‘ West Sweden Road ‘ ‘ Sweden ‘ ‘ Pavement ‘ ‘Highway Engr ‘ ‘ ‘ 0
‘J00087 HConstruction ‘ ‘ Redman Road ‘ ‘ ‘ ‘ True & Level, Surface Treat ‘ ‘ ‘

‘ H.John Maume ‘ ‘ 5857537734 ‘
cpm

‘ 67 H Jackson Road ‘ ‘ Plank Road ‘ ‘ Penfield ‘ ‘ Pavement ‘ ‘Highway Oper ‘ ‘ 5/19/2005 ‘ 100
‘D00128 Hcpm ‘ ‘ State Road ‘ ‘ ‘ ‘ Surface Treat ‘ ‘ 7/19/2005 ‘
‘Pavement Repair Completed. Chip Seal completed. ‘ ‘ Don Huss ‘ ‘ 5857537732 ‘
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Design

68 Atlantic Ave./Jackson Road ‘ ‘ ‘ Penfield ‘ ‘ ‘ ‘Project Planning ‘ ‘ ‘ 75
Intersection
125t [t | | L
‘Scope reduced to match funding levels, Geoff Benway to manage final design with contract administration by MCDOT. ‘ ‘ Scott Leathersich ‘ ‘ 5857537748
‘ 69 H Atlantic Avenue Il ‘ ‘ Railroad ‘ ‘ City of Rochester ‘ ‘ ‘ ‘Proj Plan ‘ ‘ ‘ 50
‘ 6106 HDesign ‘ ‘ Culver Road ‘ ‘ ‘ ‘ ‘
‘ ‘ ‘ Scott Leathersich ‘ ‘ 5857537748
‘ 70 H Attridge Road Bridge Replacement ‘ ‘ Over Black Creek ‘ ‘ Riga ‘ ‘ BIN 3317880 ‘ ‘Bridge ‘ ‘ 5/9/2006 ‘ 2
‘ 1387X HDesign ‘ Between Chili-Riga Center Road Road will be closed to through traffic. Project detour: ‘ Replace bridge BIN 3317880 2008 ‘ ‘ 12/9/2007 ‘
and Chili Avenue Extension Davis Road, NYS Rt. 259, NYS Rt. 33A
‘ “Karen Cox “ 5857537742
‘ 71 H Basket Road Bridge Replacement ‘ ‘ ‘ ‘ Webster ‘ ‘ ‘ ‘Bridge ‘ ‘ ‘
Rl | | | L]
‘ “Bo Mansouri “ 5857537740 ‘
‘ 72 H Broad Street Tunnel ‘ ‘ Exchange Street ‘ ‘ City of Rochester ‘ ‘ ‘ ‘Project Planning ‘ ‘ ‘ 55
‘ 92036 HDesign ‘ ‘ Broad Street ‘ ‘ ‘ ‘ ‘ ‘ ‘
‘Tom Hack - design engineer for City ‘ ‘ Scott Leathersich ‘ ‘ 5857537748 ‘
‘ 73 H Gilmore Road Bridge Replacement ‘ ‘ Over Brockport Creek ‘ ‘ Clarkson ‘ ‘ Bridge-B.I.N. 3317480 ‘ ‘Bridge ‘ ‘ 7/12/2005 ‘ 50
‘ 13340 HDesign ‘ Between Lake Road and Sweden Road will be closed to through traffic. Project detour: ‘ Replace bridge, BIN 3317480 2007 ‘ ‘ 2/13/2006 ‘
Walker Road Sweden Walker Road, NYS Route 104, Lake Road

‘This closure will take place at the same time both Lawrence Road locations will be closed. ‘ ‘ Karen Cox ‘ ‘ 5857537742 ‘
‘ 74 H Hollenbeck Street ‘ ‘ Norton St ‘ ‘ City of Rochester ‘ ‘ ‘ ‘Proj Plan ‘ 80
‘24xxxx HDesign ‘ ‘ East Ridge Rd ‘ ‘ ‘ ‘ ‘ ‘ ‘
‘ ‘ ‘ Scott Leathersich ‘ ‘ 5857537748 ‘
‘ 75 H Jefferson Avenue/Brown Street ‘ ‘ West Main st to Brown Street and ‘ ‘ City of Rochester ‘ ‘ ‘ ‘Project Planning ‘ ‘ ‘ 100
‘ 5102 HDesign ‘ ‘ Kensington St to Jefferson Ave ‘ ‘ ‘ ‘ ‘ ‘ ‘

‘ ‘ Scott Leathersich

5857537748
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76 Lawrence Road East Bridge ‘ Over Otis Creek ‘ ‘ Clarkson ‘ ‘ Bridge-B.I.N. 3317010 ‘ ‘Bridge ‘ ‘ 1/11/2005 ‘ 50
Replacement
‘ 13360 HDesign ‘ B etween Sweden-Walker Rd and Road will be closed to through traffic. Project Detour: Replace bridge, BIN 3317010 2007 ‘ ‘ 1/9/2007 ‘
Clarkson Parma TL Road Clarkson Parma Townline Rd., Ireland Rd., NYS Rt 260.
‘This closure will take place during the same time frame as the Lawrence Road West Bridge Replacement and Gilmore Road Bridge Replacement closures. ‘ ‘ Karen Cox ‘ ‘ 5857537742 ‘
77 Lawrence Road West Bridge ‘ Over Moorman Creek ‘ ‘ Clarkson ‘ ‘ BIN 3316990 ‘ ‘Bridge ‘ ‘ ‘
Replacement
‘ 13350 HDesign ‘ Between Lake Road and Sweden ‘ ‘ ‘ Replace Bridge; BIN 3316990 2007 ‘ ‘ ‘
walker Road
‘ HAIex Avdenko ‘ ‘ 5857537741 ‘
‘ 78 H Lawton Road Bridge Replacement ‘ ‘ Over Moorman Creek ‘ ‘ Clarkson ‘ ‘ BIN 3317030 ‘ ‘Bridge ‘ ‘ ‘
‘ 13370 HDesign ‘ Between Lake Rd. and Sweden- ‘ ‘ ‘ Replace Bridge; BIN 3317030 2008 ‘ ‘ ‘
Walker Road
‘ HAIex Avdenko ‘ ‘ 5857537741 ‘
‘ 79 H Norton Street ‘ ‘ Goodman Street ‘ ‘ City of Rochester ‘ ‘ ‘ ‘Proj Plan ‘ ‘ ‘ 40
‘ 24xxX HDesign ‘ ‘ East City Line ‘ ‘ ‘ ‘ ‘ ‘ ‘
‘ ‘ ‘ Scott Leathersich ‘ ‘ 5857537748 ‘
‘ 80 H Schlegel Road Culvert Replacement ‘ ‘ Over Mill Creek Tributary ‘ ‘ Webster ‘ ‘ Culvert-S.I.N. 18-003-009 ‘ ‘Bridge ‘ ‘ 5/9/2006 ‘
‘ 1329D HDesign ‘ Between NYS Rt. 250 and Phillips Road will be closed to through traffic. Project detour: ‘ Replace culvert S.I.N. 18-003-009 2007 ‘ ‘ 6/12/2007 ‘
Road Phillips Road, Klem Road, NYS Rt. 250
‘ HKaren Cox ‘ ‘ 5857537742 ‘
‘ 81 H Stutson Street ‘ ‘ Lake Ave ‘ ‘ City of Rochester ‘ ‘ ‘ ‘Proj Plan ‘ ‘ ‘ 85
‘ 5125 HDesign ‘ ‘ River St ‘ ‘ H ‘ ‘ ‘
‘On hold pending outside funding ‘ ‘ Scott Leathersich ‘ ‘ 5857537748 ‘
‘ 82 H Verona Street ‘ ‘ Jay Street ‘ ‘ City of Rochester ‘ ‘ ‘ ‘Proj Plan ‘ ‘ ‘ 100
‘2004xx HDesign ‘ ‘ Platt Street ‘ ‘ ‘ ‘ ‘ ‘ ‘
‘ ‘ ‘ Scott Leathersich ‘ ‘ 5857537748 ‘
‘ 83 H Whitney Road Culvert Replacement ‘ ‘ Over Thomas Creek ‘ ‘ Perinton ‘ ‘ Culvert S.I.N. 13-017-405 ‘ ‘Bridge ‘ ‘ ‘ 0
‘ 1329E HDesign ‘ Between Hamilton Road and Carter | |Road will be closed to through traffic. Project detour: ‘ Replace culvert, S.I.N. 13-017-405 2007 ‘ ‘ ‘
Road Howell Road, NYS Rt. 31F, Turk Hill Road
5857537733

‘Design Proposal agreed upon 3.9.06. Tentative NTP 5.10.06

‘ ‘ Brent Penwarden

Design
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Planning

‘ 84 H Big Ridge Road ‘ ‘ Village Line ‘ ‘ Odgen ‘ ‘ ‘ ‘Proj Plan ‘ ‘ ‘ 40
‘ TBD ‘Planning ‘ ‘ Gillett Road ‘ ‘ ‘ ‘ ‘ ‘ ‘
‘ ‘ ‘ Scott Leathersich ‘ ‘ 5857537748
‘ 85 H Crittenden Road ‘ ‘ 1500' East of Park Cir. ‘ ‘ Brighton ‘ ‘ Shoulder Improvement ‘ ‘Highway Engr ‘ ‘ ‘
‘ 117 HPIanning ‘ ‘ East River Road ‘ ‘ ‘ ‘ Reconstruct ‘ ‘ ‘
‘ ‘ ‘Tim Frelier ‘ ‘
‘ 86 H East Ridge Road ‘ ‘ City Line ‘ ‘ Irondequoit ‘ ‘ ‘ ‘Proj Plan ‘ ‘ ‘ 0
‘ 1353 HPIanning ‘ ‘ Culver Road ‘ ‘ H ‘ ‘ ‘
‘ HScott Leathersich ‘ ‘ 5857537748
‘ 87 H East Ridge Road ‘ ‘ City Line ‘ ‘ Irondequoit ‘ ‘ Reconstruct 2009 ‘ ‘HWY ‘ ‘ ‘
‘ D0016 HPIanning ‘ ‘ Culver Road ‘ ‘ ‘ ‘ Reconstruct 2009 ‘ ‘ ‘
‘ HBrent Penwarden ‘ ‘ 5857537733
‘ 88 H Garnsey Road ‘ ‘ Route 250 ‘ ‘ Perinton ‘ ‘ Pavement ‘ ‘HWY ‘ ‘ ‘ 10
‘ D0017 HPIanning ‘ I- 490 Bridge ‘ ‘ ‘ ‘ Reconstruct 2007 ‘ ‘ ‘
‘ HBrent Penwarden ‘ ‘ 5857537733
‘ 89 H Jefferson Avenue ‘ ‘ Ayrault Road ‘ ‘ Perinton ‘ ‘ Pavement ‘ ‘Proj Plan ‘ ‘ ‘ 0
‘ D0019 HPIanning ‘ ‘ Route 31F ‘ ‘ ‘ ‘ Reconstruct 2009 ‘ ‘ ‘
‘ ‘ ‘ Scott Leathersich ‘ ‘ 5857537748
‘ 90 H Jefferson Avenue ‘ ‘ Ayrault Road ‘ ‘ Perinton ‘ ‘ Reconstruct 2008 ‘ ‘Highway Engr ‘ ‘ ‘
‘ 303 HPIanning ‘ ‘ Route 31F ‘ ‘ ‘ ‘ Reconstruct 2008 ‘ ‘ ‘
‘ ‘ ‘ Brent Penwarden ‘ ‘ 5857537733
‘ 91 H John Street Extension ‘ ‘ Bailey Road ‘ ‘ Henrietta ‘ ‘ ‘ ‘Proj Plan ‘ ‘ ‘ 0
‘ 1230 HPIanning ‘ ‘ Lehigh Station Road ‘ ‘ ‘ ‘ ‘ ‘ ‘

“ 5857537748

‘ ‘ ‘ Scott Leathersich

Planning Page 12 of 13 Printed: Tuesday, June 06, 2006



‘ 92 ‘JosephAvenue

‘ ‘ Ward Ave to Upper Falls Blvd and ‘ ‘ City of Rochester ‘ ‘

‘ ‘Proj Plan

‘ 90

‘ 2004x ‘ ‘Planning

‘ ‘ Clifford Ave to Avenue D ‘ ‘

‘ ‘ ‘ Scott Leathersich 5857537748
‘ 93 H Lincoln Road ‘ ‘ Route 31F ‘ ‘ East Rochester ‘ ‘ Reconstruct 2010 ‘ ‘ ‘ ‘ ‘
‘DOOOZO HPIanning ‘ ‘ East Commerical Street ‘ ‘ ‘ ‘ Reconstruct 2010 ‘ ‘ ‘
‘ H Don Huss ‘ ‘ 5857537732
‘ 94 H Lyell Avenue ‘ ‘ Union Street ‘ ‘ Odgen ‘ ‘ ‘ ‘Proj Plan ‘ ‘ ‘ 0
‘ 1330 HPIanning ‘ ‘ Village Line ‘ ‘ ‘ ‘ ‘ ‘ ‘
‘ HScott Leathersich ‘ ‘ 5857537748
‘ 95 H Mill Road ‘ ‘ Long Pond Road ‘ ‘ Greece ‘ ‘ ‘ ‘Project Planning ‘ ‘ ‘ 75
‘ 1263 HPIanning ‘ ‘ Manitou Road ‘ ‘ ‘ ‘ ‘ ‘ ‘
‘ HScott Leathersich ‘ ‘ 5857537748
‘ 96 H Mt. Hope Ave. & E. Henrietta Rd. ‘ ‘ Elmwood/Mt Hope ‘ ‘ City of Rochester ‘ ‘ ‘ ‘Proj Plan ‘ ‘ ‘ 10
‘ 9101 HPIanning ‘ ‘ City Line/South Ave ‘ ‘ ‘ ‘ ‘ ‘ ‘
‘Tim Hubbard - design engineer for City ‘ ‘ Scott Leathersich ‘ ‘ 5857537748
‘ 97 H Portland Avenue ‘ ‘ City Line ‘ ‘ Irondequoit ‘ ‘ Reconstruct 2011 ‘ ‘Highway Engr ‘ ‘ ‘
‘DOOOBB HPIanning ‘ ‘ Titus Avenue ‘ ‘ ‘ ‘ Reconstruct 2011 ‘ ‘ ‘
‘ HBrent Penwarden ‘ ‘ 5857537733
‘ 98 H Westfall Road ‘ ‘ East Henrietta Road ‘ ‘ Brighton ‘ ‘ Reconstruct 2009 ‘ ‘Highway Engr ‘ ‘ ‘
‘ D0018 HPIanning ‘ ‘ Clinton Avenue ‘ ‘ ‘ ‘ Reconstruct 2009 ‘ ‘ ‘

“ 5857537733

‘ ‘ Brent Penwarden

Planning
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